

DECORATING COMMITTEE REPORT TO BOARD

TO: Anne Mele, President, Sorrento Board
FROM: Margaret D. Stengel, Ed.D., Chairman
Decorating Committee
DATE: March 30, 2011,
RE: **REPORT OF DECORATING COMMITTEE**

A deposit for work to be done on the Sorrento lobby has been made and the project should commence within the next week under the guidance of JML Designs' Julie Leufvenius. Julie will oversee the removal of the chairs for reupholstering; painting/stenciling of the stairs and archways; and ordering, receivership and delivery of all items. She will coordinate on site work, removal of furniture for reupholstering and all deliveries with Dave Lisbon. The furniture removal and reupholstering schedule will be established once fabrics have been received by Julie.

The Decorating Committee expects to meet during the month of April to discuss possible future projects aimed at updating the Sorrento.